COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
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$238,871
$238,871

$5,043,867
$1,484,633
$6,528,500

$9,960,769
$3,398,867
$4,160,823
$4,611,094
$17,212,815
$5,019,900
$18,443,929
$4,048,282

$66,856,479

Current
Estimate

$191,807
$191,807

$10,109,926
$1,813,981
$11,923,907

$9,568,996
$4,331,190
$6,632,106
$6,098,008
$17,195,423
$6,979,159
$18,326,085
$4,180,235

$73,311,202
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Expenditures
To Date

$191,807
$191,807

$8,420,155
$681
$8,420,836

$7,070,208
$2,383,894
$2,573,879
$2,189,341
$623,995
$355,977
$168,036
$60,680

$15,426,010
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$2,522,199

$756,134
$2,468,908
$2,500,239

$8,247,480

$2,223,518
$799,823

$3,023,341

$5,770,187
$8,568,462
$8,301,380

$670,284
$4,800,000
$6,316,800
$5,920,248

$317,399

$40,664,760

Current
Estimate

$4,095,878
$32,862
$64,442
$2,500,239

$6,693,421

$2,664,613
$799,823

$3,464,436

$2,866,830
$11,336,809
$8,265,719
$747,272
$5,010,762
$6,382,511
$5,920,248
$317,399

$40,847,550
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Expenditures
To Date

$445,939
$32,862
$64,497
$7,134

$550,432

$1,756,864
$55,371

$1,812,235

$2,118,249
$5,898,206
$3,135,993
$399,622
$2,426,389
$391,241
$303,498
$55,282
$14,728,479
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Basdline
Estimate

$2,140,000
$2,140,000

$8,517,066
$3,666,187

$300,000
$7,073,934

$19,557,187

$1,368,671
$2,770,093

$126,062
$3,998,919
$2,185,900
$1,526,136
$1,852,416

$13,828,197

Current
Estimate

$2,140,000
$2,140,000

$16,673,000
$1,022,577
$53,729
$6,372,653

$24,121,959

$1,492,890
$2,923,123

$108,803
$2,533,882
$2,223,353
$1,526,136
$1,852,416

$12,660,603
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Expenditures

To Date

$346,605
$346,605

$886,183
$685,645

$53,729
$462,079

$2,087,636

$1,084,958
$1,656,406
$108,561
$1,960,081
$52,416
$45,514
$40,444
$4,948,381
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$6,119,009
$4,500,424
$2,683,636
$5,018,968
$2,555,029
$5,475,065
$2,259,176

$28,611,307

$1,526,000
$1,008,634
$5,173,062
$940,065
$10,130,000
$1,013,820
$3,187,610

$22,979,191

Current
Estimate

$5,280,909
$4,568,508
$1,011,708
$38,920
$2,257,970
$6,318,163
$2,580,856
$22,057,034

$2,046,940
$1,012,691
$6,109,005
$1,460,196
$11,329,695
$1,013,820
$3,187,610

$26,159,957
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Expenditures

To Date

$4,673,879
$1,556,799
$811,199
$38,920
$359,925
$41,080
$23,943
$7,505,745

$1,772,658
$798,696
$4,799,787
$546,475
$1,172,897
$60,528
$53,151

$9,204,192



CEMVN-PM-C

Basn: Terebonne

Basn: VariousBasins

Total All

Priority
Priority
Priority
Priority
Priority
Priority
Priority
Priority
Basin Total

Priority
Basin Total

O© N O 01~ WN P

9

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

No. of
Projects

AP D ODNMOWO

N
(o]

111

Acre

958
3,958
215
2,915
1,774

576
10,405

74,981

Project Status Summary Report by Basin

CSA
Executed

BworrovNnsows

92

Under
Const.

OFrRrPrOFRPrEFP MWW

=
w

Completed

OFRP O FPOWWwWwWw

[
=

42

Projects
Deauth.

U0 OO NOFL,r OON

14

Basdline
Estimate

$8,809,393
$12,831,588
$15,758,355
$6,119,470
$31,120,343
$30,522,757
$460,222
$2,801,900

$108,424,028

$109,730
$109,730

$321,209,071

Current
Estimate

$9,489,672
$20,446,810
$23,068,412
$13,871,854
$20,744,533
$24,692,045
$542,570
$2,773,779

$115,629,676

$109,730
$109,730

$339,311,283

06-Jan-01
Page 5

Expenditures
To Date

$7,360,878
$17,132,356
$16,491,621
$6,638,910
$3,265,005
$998,088
$101,042
$61,072

$52,048,972

$2,033
$2,033

$117,273,363



